
Georgia Date:

User: krender Department of Transportation Page 1 of 9

Pay Period: 08/30/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14563-13-000-0

Estimate Summary By Project

Estimate Number: 0014

10/06/2014

Contract Location: Time Allowed:

US 301/SR 73 OVER THE NORFOLK SOUTHERN RAILROAD AND OVER THE

 

Contractor:

GREGORY BRIDGE COMPANY Date Let:

P. O. BOX 3355 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

EATONTON GA 31024-3355 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

HARTFORD ACCIDENT AND INDEMNITY COMPANY

05/17/2013

05/31/2013

07/02/2013

07/18/2013

09/18/2013

00/00/0000

00/00/0000

471 Days

10/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 03   

Elapsed Calender Days:

Percent Time: 93.42

440 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$4,972,702.08

$4,769,803.58

$1,117,578.80

77.53%

Counties:

Screven

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

231670-      $2,462,557.47 $2,360,955.99 $632,857.86 74.30% $35,950.99

231680-      $2,510,144.61 $2,408,847.59 $484,720.94 80.69% $78,846.52

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 9

Pay Period: 08/30/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14563-13-000-0

Estimate Summary By Project

Estimate Number: 0014

10/06/2014

Project Number: 231670-      US 301/SR 73 - BRIDGE REPL

 

BHN00-0068-02(023)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,463,759.68 $1,434,998.89 $28,760.79

Non-Participating $365,939.93 $358,749.73 $7,190.20

Total Earnings $1,829,699.61 $1,793,748.62 $35,950.99

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,829,699.61 $1,793,748.62 $35,950.99

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,829,699.61 $1,793,748.62

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $35,950.99

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 9

Pay Period: 08/30/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14563-13-000-0

Estimate Summary By Project

Estimate Number: 0014

10/06/2014

Project Number: 231680-      US 301/SR 73 - BRIDGE REPL

 

BRN00-0068-02(024)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,620,338.89 $1,557,261.68 $63,077.21

Non-Participating $405,084.78 $389,315.47 $15,769.31

Total Earnings $2,025,423.67 $1,946,577.15 $78,846.52

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,025,423.67 $1,946,577.15 $78,846.52

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,025,423.67 $1,946,577.15

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $78,846.52

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 4 of 9

Pay Period: 08/30/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14563-13-000-0

Estimate Summary By Project

Estimate Number: 0014

10/06/2014

Project Number 231670-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 BRIDGE

 471 520-2214     PILING, PSC, 14 IN SQ LF  .000 2.200

 36.000 .000

PILING IN PLACE, CUT-OFF, PSC, 14 IN. SQ.

                                                            

2.200 $.00 $79.20

Category Amount: $0.00 $79.20

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .946

 20000.000 .032

BHN00-0068-02(023)

 

.978 $640.00 $19,560.00

0010 210-0100     GRADING COMPLETE - LS  1.000 .927

 742922.170 .014

BHN00-0068-02(023)

 

.941 $10,400.91 $699,089.76

0185 641-1200     GUARDRAIL, TP W LF  1,564.000 1,597.400

 14.970 .000

 

 

1,597.400 $.00 $23,913.08

0200 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  2,750.000 1,786.000

 1.700 447.000

 

 

2,233.000 $759.90 $3,796.10

Category Amount: $11,800.81 $746,358.94

Category Number: 0020 EROSION

0370 167-1500     WATER QUALITY INSPECTIONS MO  10.000 7.000

 600.000 1.000

 

 

8.000 $600.00 $4,800.00

0375 171-0030     TEMPORARY SILT FENCE, TYPE C LF  12,000.000 6,475.000

 2.660 697.500

 

 

7,172.500 $1,855.35 $19,078.85

0380 700-6910     PERMANENT GRASSING AC  8.000 3.596

 815.000 1.115

 

 

4.711 $908.73 $3,839.47



Georgia Date:

User: krender Department of Transportation Page 5 of 9

Pay Period: 08/30/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14563-13-000-0

Estimate Summary By Project

Estimate Number: 0014

10/06/2014

Project Number 231670-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION

0385 700-7000     AGRICULTURAL LIME TN  25.000 3.220

 51.000 .575

 

 

3.795 $29.33 $193.55

0400 716-2000     EROSION CONTROL MATS, SLOPES SY  4,000.000 4,421.000

 0.990 2,791.111

 

 

7,212.111 $2,763.20 $7,139.99

Category Amount: $6,156.61 $35,051.86

Category Number: 0040 BRIDGE

0485 540-1101     REMOVAL OF EXISTING BR, STA NO - LS  1.000 .000

 75000.000 .200

327+00

 

.200 $15,000.00 $15,000.00

Category Amount: $15,000.00 $15,000.00

Category Number: 0010 ROADWAY

0505 163-0240     MULCH TN  195.000 15.253

 160.000 1.622

 

 

16.875 $259.52 $2,700.00

0525 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  539.000 634.380

 85.000 .000

 

 

634.380 $.00 $53,922.30

Category Amount: $259.52 $56,622.30

Category Number: 0020 EROSION

0585 700-8000     FERTILIZER MIXED GRADE TN  8.000 3.942

 550.000 .475

 

 

4.417 $261.25 $2,429.35

0605 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  4.000 10.000

 333.110 .000

 

 

10.000 $.00 $3,331.10



Georgia Date:

User: krender Department of Transportation Page 6 of 9

Pay Period: 08/30/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14563-13-000-0

Estimate Summary By Project

Estimate Number: 0014

10/06/2014

Project Number 231670-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION

0670 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  350.000 617.000

 12.950 .000

 

 

617.000 $.00 $7,990.15

0680 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  61.000 201.110

 67.860 .000

 

 

201.110 $.00 $13,647.32

0685 603-7000     PLASTIC FILTER FABRIC SY  61.000 201.110

 3.740 .000

 

 

201.110 $.00 $752.15

Category Amount: $261.25 $28,150.07

Category Number: 0010 ROADWAY

0695 600-0001     FLOWABLE FILL CY  36.000 20.669

 196.910 12.558

 

 

33.227 $2,472.80 $6,542.73

9050 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  .000 508.000

 28.590 .000

                                                            

                                                            

508.000 $.00 $14,523.72

9055 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  .000 7.000

 486.920 .000

                                                            

                                                            

7.000 $.00 $3,408.44

9060 210-0250     UNDERCUT EXCAVATION CY  .000 66.667

 7.500 .000

BRN00-0068-02(023) - UNDERCUT EXCAVATION

                                                            

66.667 $.00 $500.00

Category Amount: $2,472.80 $24,974.89

Project Total Amount: $35,950.99 $1,829,699.61



Georgia Date:

User: krender Department of Transportation Page 7 of 9

Pay Period: 08/30/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14563-13-000-0

Estimate Summary By Project

Estimate Number: 0014

10/06/2014

Project Number 231680-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0030 413-1000     BITUM TACK COAT GL  1,353.000 1,529.000

 3.250 .000

 

 

1,529.000 $.00 $4,969.25

0035 310-5060     GR AGGR BASE CRS, 6 INCH, INCL MATL SY  1,408.000 1,792.129

 11.630 .000

 

 

1,792.129 $.00 $20,842.46

0060 210-0100     GRADING COMPLETE - LS  1.000 .869

 484855.390 .037

BRN00-0068-02(024)

 

.906 $17,939.65 $439,278.98

0095 150-5010     TRAFFIC CONTROL, PORTABLE IMPACT ATTENUATOREA  2.000 3.000

 6000.000 .000

 

 

3.000 $.00 $18,000.00

Category Amount: $17,939.65 $483,090.69

Category Number: 0030 DRAINAGE

0125 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  105.000 124.973

 67.860 .000

 

 

124.973 $.00 $8,480.67

0130 603-7000     PLASTIC FILTER FABRIC SY  105.000 124.973

 3.740 .000

 

 

124.973 $.00 $467.40

Category Amount: $0.00 $8,948.07

Category Number: 0010 ROADWAY

0135 150-1000     TRAFFIC CONTROL - LS  1.000 .986

 20000.000 .014

BRN00-0068-02(024)

 

1.000 $280.00 $20,000.00

Category Amount: $280.00 $20,000.00



Georgia Date:

User: krender Department of Transportation Page 8 of 9

Pay Period: 08/30/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14563-13-000-0

Estimate Summary By Project

Estimate Number: 0014

10/06/2014

Project Number 231680-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 EROSION

0145 163-0240     MULCH TN  195.000 20.024

 160.000 1.598

 

 

21.622 $255.68 $3,459.52

0155 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  600.000 803.000

 12.950 .000

 

 

803.000 $.00 $10,398.85

0225 171-0030     TEMPORARY SILT FENCE, TYPE C LF  11,000.000 3,687.750

 2.660 697.500

 

 

4,385.250 $1,855.35 $11,664.77

0230 700-6910     PERMANENT GRASSING AC  8.000 2.814

 815.000 .930

 

 

3.744 $757.95 $3,051.36

0235 700-7000     AGRICULTURAL LIME TN  25.000 2.680

 51.000 .575

 

 

3.255 $29.33 $166.01

0240 700-8000     FERTILIZER MIXED GRADE TN  8.000 3.089

 550.000 .475

 

 

3.564 $261.25 $1,960.20

0255 716-2000     EROSION CONTROL MATS, SLOPES SY  9,600.000 10,894.112

 0.990 1,863.333

 

 

12,757.445 $1,844.70 $12,629.87

Category Amount: $5,004.26 $43,330.58

Category Number: 0010 ROADWAY

0259 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  50.000 75.000

 50.000 25.000

 

 

100.000 $1,250.00 $5,000.00

Category Amount: $1,250.00 $5,000.00



Georgia Date:

User: krender Department of Transportation Page 9 of 9

Pay Period: 08/30/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14563-13-000-0

Estimate Summary By Project

Estimate Number: 0014

10/06/2014

Project Number 231680-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 BRIDGE

0400 540-1101     REMOVAL OF EXISTING BR, STA NO - LS  1.000 .000

 50000.000 1.000

316+75

 

1.000 $50,000.00 $50,000.00

Category Amount: $50,000.00 $50,000.00

Category Number: 0040 EROSION

0455 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  4,775.000 1,773.000

 1.700 447.000

 

 

2,220.000 $759.90 $3,774.00

Category Amount: $759.90 $3,774.00

Category Number: 0030 DRAINAGE

0460 600-0001     FLOWABLE FILL CY  44.000 25.771

 196.910 18.347

 

 

44.118 $3,612.71 $8,687.28

Category Amount: $3,612.71 $8,687.28

Category Number: 0010 ROADWAY

0525 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  407.000 1,038.360

 85.000 .000

 

 

1,038.360 $.00 $88,260.60

Category Amount: $0.00 $88,260.60

Category Number: 0020 BRIDGE

426 520-2216     PILING, PSC, 16 IN SQ LF  .000 67.950

 42.360 .000

PILING IN PLACE, CUT-OFF, PSC, 14 IN. SQ.

                                                            

67.950 $.00 $2,878.36

431 520-2218     PILING, PSC, 18 IN SQ LF  .000 116.740

 45.480 .000

PILING IN PLACE, CUT-OFF, PSC, 18 IN. SQ.

                                                            

116.740 $.00 $5,309.34

Category Amount: $0.00 $8,187.70

Project Total Amount: $78,846.52 $2,025,423.67


